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2.1 ABSTRACT

April, 1992 marked the twenty-eighth month of full-scale earthmoving activities.
Dozers continued sloping JP-WS-17 in the North Jackpile and also JP-WS-12 & 08;
sloping of JP-WO-11 into JP-OP-41 was nearing completion. Scrapers continued on
the Rio Moquino bench and the excavation work is substantially complete. The
trucks began hauling protore pile JP-PS-24 into the Jackpile Pit OP-41 for backfill.
James Ranch remobilized to do revegetation work on the areas which were not
completed last fall due to the weather. The 1st Quarter, PY-92 Financial Summary
was submitted to BIA. Additional fencing is being done to keep horses from grazing
on the newly seeded areas. The POL-Council passed a resolution to transfer funds
from Reclamation Funds to Paguate Village for structural repairs. TR Mann took
the semi-annual color site aerial photo on 4/29/92.
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2.2 PROGRESS MAPS

The attached progress maps indicate the percentages of completion where work
is being performed. Two new maps have been added to show the areas that have been
reseeded in the North & South Paguate sections.
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2.3 CONSTRUCTION PHOTOS

FIGURE 1: Dozer pushing JP-WS-17 into North Jackpile.

FIGURE 2: Push-cat and scraper on bottom cut for the Rio Moquino
bench (looking NNE upstream.)
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2.3 CONSTRUCTION PHOTOS cont'd

FIGURE 3: Trucks & loader moving protore from JP-PS-24 (looking east)

FIGURE 4: Backfill progress in JP-OP-41 (looking north.)
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2.3 CONSTRUCTION PHOTOS cont'd

FIGURE 5: Vegetation growth in North Paguate Pit (looking east towards
Gavilan Mesa.)

FIGURE 6: Revegetation subcontractor seeding and mulching in the old
Jackpile Housing area.
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2.4 MILESTONES

® Trucks and loaders began working in Jackpile
protore piles JP-PS-24 and PS-26;

® The 1st Quarter, PY-1992 Project Financial Summary was
distributed;

® The Laguna/Acoma High School Geology Class visited the
Project on 4/15/92;

® The second "draft" of the Post-Reclamation Long Term

Monitoring program was distributed for review
by POL-Council, LCC, and BIA;

® Training in hazardous management procedures was
conducted and completed for the balance of the
LCC, Inc. personnel;

The Institute of American Indian Arts took some
video of the Project on 4/22/92 under contract to the
Council of Energy Resource Tribes;

® George Farris, Environmental Chief for BIA in
Washington, DC visited the site on 4/29/92;

® TR Mann took the semi-annual aerial photo 4/29/92;

® POL-Council passed the funds transer for Paguate blast
damage repairs;
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3.0 ACTION ITEMS

3.1 POL/RPM
1) Document status of Paguate Repairs Fund;

2) Initiate 4th Year Planning process;

3.2 BUREAU OF INDIAN AFFAIRS
1) Approval of Work Package Closeouts

2) Provide comments on Post-Reclamation Plan

3.3 TECHNICAL/SUBCONTRACTING SERVICES
1) Finish low-altitude aerial photographs-TR Mann;

2) Schedule semi-annual water sampling;

3.4 LAGUNA CONSTRUCTION COMPANY
1) Revise schedule (as necessary)
2) Request Work Package Closeouts/Inspections (as needed);
3) Continue terrace installations;

4) Provide comments on Post-Reclamation Plan;
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4.1 FOUR (4) WEEK LOOKAHEAD
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Schedule Name
Responsible
As-of Date

May92LKK
LCC, Inc.
28-Apr-92 9:00am Schedule File : C:\TL3\MAY92LKK

92
Apr May Jun
Task Name Resources Status 27 4 11 18 26 1 8
2FE2J01-Backfill -]
2E2J03-JPWS17 A ——
2T2NO1-Moquino bench R
2E1J07-JPPS27 [
282J01~dewater JKPL ]
2T2S501-SP terraces
2E1J04-haul PS-25 C - |
2R1N01/02-reveg I
2R1S01/02 reveg I
2E2N01-NPO1 bench | . . I ——
2E1J03-PS24 backfill I
2E3N17-shale D10 | . . .
W otail Task  ===== Summary Task 4  Milestone
Ml (Started) ===== (Started) »»» Conflict
N (Slack) ===— (Slack) . .WEN pesource delay

------------------ Scale: 1 day per character ------~———-—mmmmmm—

TIME LINE Gantt Chart Report, Strip 1, Page 1
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4.2 PROJECT SCHEDULE

The placement of cover in the Rio Moquino bench will continue with the
scrapers which will then resume work hauling JP-PS-27 into the North Jackpile for
backfill. Trucks will concentrate on hauling JP-PS-24 and PS-25 from the southeast
Jackpile area into the south Jackpile Pit. Dozers will continue on JP-WS-17 and will
also do some sloping work on NP-WO-01. Dewatering continues for dust control
purposes. Revegetation work on the South Paguate slope & remaining flat areas
will continue thru May.
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5.1 TRACKING SUMMARY

POL.-Project Management costs are current thru March, 1992. Other billings are
current as of April 18, 1992.
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JACKPILE
PY0 PROJECT TO DATE TRACKING
PY91 & PY92
INTERIM
MOBiLIZATION APR., 1992
% OF | REPORTED ESTIMATED
TOTAL COST PTD PTD ACTUAL | PTD ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS 1D NO, WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW [{COST ESTIMATE| SPENT |GOMPLETE | AT COMPLETION
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $498,170.00 $258,920.57 $0.00 $256,820.57 $215,999.17 52% B60% $70,568.99
1P2 POL OTHER PROGRAMS CA TOTAL | $1,042,765.08 $1,042,765.08 $0.00 | $1,042,765.08 $0.00 100% 10094 $0.00
1P POL MANAGEMENT TASK TOTAL | $1,540,835.08 || $1,290,685,63 $0.00 | $1,200,885.63 $215,990.17 84% 88% $70,566.99
1C1 CONSTRUCTION MANAGEMENT CA TOTAL | $1.027,681.10 $774,927.68 $0.00 $774,927.68 $252,753.44 75% 78%; $43,567.80
1C2 INTERIM CMC CA TOTAL $200,018.90 $205,118.43 $0.00 $205,116.43 $0.00 1039 10394 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL | $2,800,000.00 $0.00 $0.00 $0.00 $2,500,000.00 0% 094 $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL | $4,027,700.00 $980,044.09 $0.00 $080.044,00 $2,752,753.44 2494 25% $43,567,80
1 MANAGEMENT TOTAL | $5,568,835.08 $2,279,729.72 $0.00 | $2,278,729.72 $2,068,752.61 41% 42% $114,134.79
CONST CA SUMRY
201 LCC COSTS CA TOTAL $810,300.00 $805,258.32 $0.00 $805,258.32 $5,744.08 99% 100% $0.00
212 LCC START-UP COSTS CA TOTAL $718,100.00 $610,099.20 $0.00 $610,090.20 $78,300.80 85% 85% $289.02
2L LCC ADMINISTRATION TASK TOTAL | $1,528,400.00 $1,415,385.52 $0.00 | $1,415,355.82 $84,044.88 939 1009 $289.02
2M1 MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 9% 99% $0.00
2M2 LAND SURVEY CA TOTAL $650,315.00 $304,072.01 $6,243.32 $297,828.69 $360,035.70 47% 84% $297,782.01
2M3 LCC TRAINING CA TOTAL $361,628.00 $248,249.05 $3,635.60 $244,613.45 $31,847.50 6O% 68% $534.82
M MOBILIZATION TASK TOTAL | $1,456,560.00 $992,397.63 $9.029.44 $982,488.19 $391,883.20 88% 5% $298,317.52
2E1 BACKFILLING CA TOTAL | $14,354,084.99 $8,270,415.58 | $1,096,151.98 | $5,174,263.58 $8,130,557.43 44% 4194 $1,775,601.24
2E2 DUMP SLOPING CATOTAL | $8,805,515.96 $3,643,505.18 $677,519.62 | $2,965,885.56 $5,162,010.78 41 4094 $1,480,153.51
2E3 COVER PLACEMENT CATOTAL | $6,753,878.13 $3,826,468.32 $804,525.79 | $3,021,042.53 $2,927,409.81 57% 62% $1,911,184.80
2E4 CONTAMINATED SOIL CA TOTAL $432,030.00 $381,212.55 $79,711.35 $301,501.20 $50,826.45 88% 719 $5,283.85
2E5 HIGHWALL CA TOTAL $203,745.00 $50,327.23 $190.14 $50,137.09 $234,417.77 20% 86954 $204,616.01
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E EARTHWORK TASK TOTAL | $30,630,203.08 || $14,180,928.84 | $2,658,098.88 | $11,522,829.96 || $18,505,222.24 46% 4894 $5,376,840.41
2851 UG ENTRIES ABANDON CA TOTAL $88,793.00 $14,753.31 $62.07 $14,661.24 $74,039.69 17% 419% $53,006.88
282 PIT WATER CA TOTAL $598,394.00 $416,303.20 $07,852.92 $318,450.28 $182,090.80 70% 83% $216,202.72
2583 SS DEMOLITION CA TOTAL $175,820.00 $162,585.18 $6,409.27 $156,085.89 $13,243.84 924 81% ($15,743.42)
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
285 PERMANENT STRUCTURES CA TOTAL $193,181.00 $147,809.38 $2,587.54 $145,221.84 $45,371.82 77% 68% ($21,318.14)
28 STRUCTURES TASK TOTAL | $1,056,197.00 $741,451.06 $107,031.80 $634,419.25 $314,745.05 70%% 77% $232,238.03
2R1 SEEDING CA SUBTOTAL $836,732.00 $318,830.83 $249.01 $318,580.82 $517,892.17 38% 82% $446,989.24
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
2R REVEGETATION TASK TOTAL $636,732.00 $318,839.83 $249.01 $318,600.82 $517,802.17 3804 094 $446,880.24
2T & 2CS TERRAGCING/SPECIAL CASES $900,805.00 $526,558.27 $36,790.11 $480,768.18 $203,520.89 30942 ($746,209.92)

CONFIDENTIAL

POL-EPA01-0010259




APR., 1992

‘ — %OF |REPORTED| ESTIMATED

- TOTAL COST PO ACTUAL - | ACTUAL REMAINING |ESTIMATE| 9% VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COBT | EQUIP CREDIT| CASHFLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2 CONSTRUCTION TOTAL | $38,418,057.08 ]| $18,175,531.14 $2,812,000.24 | $15, ,431.90 $18,107,309.33 50964 50% $5,6808,4684.31

SACKPILE PROJECT SUMMARY .

1 MANAGEMENT TOTAL | $5.568,635.06 || $2.279.720.72 NiA | $2.27972972 || $2.968.752.61 ern a2 $114.134.79
2 CONSTRUCTION TOTAL | $36,418,057.08 {{ $18,175,531.14 $2,812,090.24 | $15,363,431.90 $18,107,309.33 50484 509% $5,808,464.31
BRAND TOTAL | $41,086,002.17 || $30 456.260.88 | $2.12,009.24 | $17 843.16183 || $21,076.061.04 yreom 0 $5722.509.10

CONFIDENTIAL

POL-EPA01-0010260




JACKPILE
PU92 PROJECT TO DATE: SUMMARY 1
PY90 & 91
INTERIM
MOBILIZATION APR., 1992
TOTAL PTD
ACTUALCOST | ACTUAL COST | ACTUAL COST ACTUAL COST TOTAL COST
WBS ID NO. WORK PACKAGE DESCRIPTION PY90 PY91 PY92 PY80, 91 & 92 ESTIMATE
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $36,357.83 $256,920.57 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,765.06 $0.00 $1,042,765.06 $1,006,6814.00
1P POL. MANAGEMENT TASK TOTAL $85,607.08 $1,177,720.92 $36,357.63 $1,299,685.683 $1,911,612,00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $27,205.57 $774,927.66 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $205,116.43 $200,018.90
1C3 |CO-OP AGREEMENT CONTINGECY CATOTAL $0.00 $0.00 $0.00 $0.00 $2,500,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825,07 $27,205.57 $980,044.09 $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $63,563.20 $2,279,729.72 $5,817,452.00
CONST GA SUMRY
2L LCC COSTS CATOTAL $811,000.40 $0.00 ($5,744.08) $805,256.32 $810,300.00
212 LCC START-UP COSTS CA TOTAL $382,790.20 $119,306.00 $108,003.00 $610,099.20 $886,100.00
2L LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $102,258.92 $1,415,355.62 $1,696,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $42,498.67 $304,072.01 $561,873.00
2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $58,152.50 $248,249.05 $488,228.00
2M MOBILIZATION TASK TOTAL $691,697.50 $200,048.96 $100,651.17 $992,397.63 $1,499,464.00
2E1 BACKFILLING CA TOTAL $3,104,841.60 $1,757,541.35 $1,408,032.61 $6,270,415.56 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,811,803.92 $394,949.86 $3,643,505.18 $7,564,088.00
2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $393,929.95 $3,826,468.32 $11,745,735.00
2E4 CONTAMINATED SOIL CATOTAL $117,322.06 $240,979.58 $22,910.91 $381,212.55 $323,637.00
2ES HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 $59,327.23 $396,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2E EARTHWQRK TASK TOTAL $4,717,430.40 $7.243,675.11 $2,210,823.33 $14,180,928.84 $33,749,928.00
281 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 $14,753.31 $128,147.00
282 PIT WATER CA TOTAL $388,465.50 $19,906.77 $7,940.93 $416,303.20 $416,990.00
253 SS DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,746.04 $162,585.16 $175,829.00
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $9,321.21 $147,809.38 $278,783.00
28 STRUGTURES TASK TOTAL $810,082.79 ' $109,235.93 $22,132.33 $741,451.05 $909,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $27,825.13 $318,839.83 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $258,710.70 $27,826.13 $318,839.83 $1,738,609.00
2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $526,558.27 $526,558.27 $900,905.00

CONFIDENTIAL

POL-EPA01-0010261



2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $2,999,249.15 $18,175,531.14 $46,204,210.00
JACKPILE PROJECT SUMMARY

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $63,563.20 $2,279,729.72 $5,817,452.00

2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $2,999,249.15 $18,175,531.14 $46,204,210.00

GRAND TOTAL $7,979,926.82 $9,412,622.69 $3,062,812.35 $20,455,260.86 $62,021,662.00

CONFIDENTIAL

POL-EPA01-0010262




DETAIL FOR PTD (Project-to-Date)
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DETAIL FOR PTD

APR,, 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | FQUIP CREDIT | CASH FLOW ||COST ESTIMATE] SPENT | COMPLETE | AT COMPLETION
POL MaMT
1P1L01 PROJECT MANAGEMENT - PY80 $110,850.00 $85,607.08 $0.00 $85,607.08 $0.00 77 100%) $0.00
1P1LO1A PROJECT MANAGEMENT - PY01 $184,139.00 $134,955.86 $0.00 |  $134,955.80 $59,183.14 70% 100%)] $59,183.14
1P1LO1B PROJECT MANAGEMENT - PY92 $193,172.00 $36,357.63 $0.00 $38,357.83 $156,814.37 1994 2094 $11,383.85
1P1L01C $0.00 $0.00 $0.00 $0.00 $0.00 0 (LR $0.00
1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
[ 1P1] POL MANAGEMENT CATOTAL | $498,170.00 || $256,820.57 | $0.00 |  $256,920.57 |[]  $215,899.17 | 5204 6054 $70,566.99 |
NE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $628,994.00 $629,994.00 $0.00 | $629,994.00 $0.00 10094 10094 $0.00
1P2L02 PRIOR LEGAL EXPENSE $82,032.00 $82,032.00 $0.00 $82,032.00 $0.00 10094 100%) $0.00
1P2L03 PRIOR POL EXPENSE $330,739.08 $330,730.08 $0.00 | $330,739.06 $0.00 100%] 100% $0.00
[ 1P2 | ENGINEERING CATOTAL ] $1,042,765.08 || $1,042,765.08 | $0.00 | $1,042,765.06 ] $0.00 | 10094 10094 $0.00 |
[1P ] POL MANAGEMENT TASK TOTAL | $1.540,935.06 || $1.290,685.63 | $0.00 | $1,200.685.83 [[  $215,999.17 | 8494 8894 $70,566.99 |
CMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PYs|  $638,382.00 $581,416.38 $0.00 |  $581,416.38 $57,465.64 91% 1009 $0.00
1C1L018 ENGINEERING SERVICES—PY82 $62,762.00 $1.216.87 $0.00 $1.216.87 $61,545.13 5% 5% $38,424.80
1C1L058 ENVIRONMENTAL MONITORING: PY92 $108,098.00 $25,988.70 $0.00 $25,988.70 $83,109.30 25%] 25% $5.143.20
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY80 & PYs1]  $216,939.10 $166,305.73 $0.00 | $166,305.73 $50,633.37 T7H 100% $0.00
{ 1C1 [ CONSTRUCTION MANAGEMENT CATOTAL | $1,027681.10 [  $7740827.68 | $0.00] $774927.66]]  $252,753.44 | 75% 70%] $43,567.80 |
INTERIM CMG
1C2L01 COMPLETE 1988 (CONST. MGMT)) $116,337.65 $115,775.00 $0.00 |  $115.775.00 $0.00 10094 10094 $0.00
102102 COMPLETE 1989 (CMC PURCHASES) $5.302,35 $5,392.35 $0.00 $5,392.35 $0.00 100 100 $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,049.08 $0.00 $83,949.08 $0.00 107 100 $0.00
[ 1c2 | INTERIM CMC CATOTAL | $200,018.00 [  $205.116.43 | $0.00 |  $205,110.43 [] $0.00 | 10354 103%] $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 [T $2,000,000.00 094 0% $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 094 0% $0.00
1C3L03 PAGUATE REPAIR FUND $300,000.00 094
1C3 [O-OP AGREEMENT CONTINGENCY CATOTAL | $2,800,000.00 $0.00 $0.00 $0.00 || $2,500,000 00 0% 0% $0.00 |
CQ NFIDENT IAI—NS’TRUCTDON MANAGEMENT TASK TOTAL | $4,027,700.00 [[ $980,044.08 | $000 ]|  $980,044.09 [] 32,752,75PO L-EPAO01-001 0264?5377;’01




APR., 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL AEMAINING  |ESTIMATE 56 VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
[ 1] MANAGEMENT TOTAL | $5,568,835.06 || $2,279.720.72 | $0.00 | $2,279,720.72 || $2,968,752.61 | 419 429 $114,134.79 |
LCG ADMIN

2L1L01 COMPLETE 1990 (LCC G&A) $810,300 00 $811,000.40 $0.00 |  $811.000.40 $0.00 100%) 10094 $0.00
2L1L02A LCC MARGIN-—REFUND FOR OVERRUNS $0.00 ($5.744.08) $0.00 ($5.744.08) $5,744.08 0% 0 N/A
[ 2t [ LCCCOSTSCATOTAL |  $810,300.00 [|  $805,256.32 | $0.00 | $805,266.32 || $5.744.08 | 99%] 10094 $0.00 |
212001 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75%) 100 $0.00
212102, 02A LCC INSURANCE: INTERIM, PY$0, PY81 $291,000.00 $236,606.20 $0.00 | $236,606.20 $54,303.80 1% 1009 $0.00
2121028 LCC INSURANCE-PY92 $132,000.00 $108,003.00 $0.00 | $108,003.00 $23,997.00 82% 82%) $289.02
212103 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 | $176,000.00 $0.00 100 100 $0.00
I 212 LCC START-UP COSTSCATOTAL | $718,100.00 | $610,099.20 | $0.00 [ $610,099.20 ]| $78,300.80 | 850 8554 $288.02 |
{2L ] LCC ADMINISTRATION TASK TOTAL | $1,528,400.00 || $1,415,355.52 | $0.00 [ $1.415,356.52 || $84,04488 | 834 10094] $289.02 |
MOBILIZATION

2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% o $0.00
2M1005 COMPLETE 1990 (SMALL TOOLS) $83,724.00 $61,034.04 $0.00 $61,934.04 $0.00 97 100%) $0.00
2M1L08 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 10994 100 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.38 $19.38 | $113,880.08 $0.00 1179 100 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 | $190,803.34 $0.00 9% 100%] $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 5194 100%] $0.00
[ 2M1 | MOBILIZATION GATOTAL |~ $444,617.00 ]| $440,076.57 | $50.52 |  $440.026.05 || $0.00 | 90%| o] $0.00 |
LAND SURVEY

2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 | $120,155.67 $0.00 1124 10094 $0.00
2M2501 LAND SURVEY SP AREA $206,237.00 $120,867.63 $3,104.87 | $126,762.76 $136,369.37 499 1009 $131,404.24
2M2J01 LAND SURVEY JP AREA $266,185.00 $42,468.87 $588.41 $41,910.26 $223,666.33 18 42 $166,378.67
[ 2M2 | LAND SURVEY CATOTAL ] $650,315.00 || $304,072.01 ] $6,243.32 | $207,828.60 [  $360,035.70 | 47 84%] $297,782.91 |
TRAINING

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2M3L02. 02A OPERATOR TRAINING-PY80 & PY@1 $271,628.00 $190,006.55 $3,635.80 | $186,460.85 $0.00 70% 100% $0.00
2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $58,152.50 $0.00 $58,162.50 $31,847.50 85%4) 8594 $534.62
[ 2M3 | LCC TRAINING CATOTAL |  $361,628.00 ||  $248,248.05 | $3,83560 | $244.81345[] $31,847.50 | 699 889 $534.62 |
[2m | MOBILIZATION TASK TOTAL | $1.456,560.00 ||  $092,3097.63 | $9.029.44 | 308248819 ]]  $301,883.20 [ 08%4 85%] $208,317.52 |
[BACKFILLING 1

CONFIDENT | A|_MPLETE 1990 (NP HAUL ROADS) [ se035200]] —se7.12088] si1218444] sramed2]] (s2676:P O -EPA01-0010265584.42)




DETAIL FOR PTD
APR., 1992
% OF |REPORTED|{ ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE 9% VARIANGCE

WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE _ {| ACTUAL COST { EQUIP CREDIT | CASH FLOW |/COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E1NO2 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 || $1,245438.94 |  $288,214.26 |  $057,224.68 $593,243.08 68%, 100 $393,161.32
2E1NO3 COMPLETED 1990 (NP-PS-18) $1,313,140.00 [| $1,056,227.81 | $222,620.62 | $833,607.19 $256,912.19 80% 100%] $204,800.00
2E1N04 COMPLETED 1980 (NP-PS-14) $413,123.00 $263,356.58 $30,.389.74 |  $232,966.84 $149,766.42 84% 100% $120,000.00
2E1NO5 GCOMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 |  $242,568.09 $132,334.26 [ 100%] $105,600.00
2E1N08 COMPLETED 1880 (NP-PS-186) $257,750.00 $210,848.58 $39.889.15 |  $170,950.43 $46,910.42 [T 10094 $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $1,616,723.00 || $1.251,376.57 | $213,863.50 | $1,037.412.88 $365,346.43 774 1009 $291,200.00
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0N 0% $0.00
2E1NO9 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E1IN10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $69,464.90 $9,853.05 $56,811.85 $32,802.10 8 100% $14,191.15
2EIN11 COMPLETE 1990 (NP-P5-13) $149,157.00 $150,560.84 $18,071.14 |  $132,489.50 ($1,403.64) 101% 100% ($14,403.50)
2EIN12 COMPLETE 1990 (NP-WS-18) $148,393.00 $48,316.88 $0.00 $48,316.68 $100,076.32 33% 10094 $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226.00 || $4.850,207.30 |  $868,913.64 | $3,790,203.68 || $1,848.018.70 74%% 74%  $1.200,040.87

2E1501 CONSTRUCT SP HAUL ROADS $87,899.00 $41,801.75 $5,808.10 $35,992.65 $46,297.25 47% 85%] $23.472.71
2E1502 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,408.07 $0.00 10094 100%) ($2.847.08)
2E1503 SP-PS-02 ADDITIONAL VOLUME $48,886.00 $46,888.00 $0.00 $46,888.00 $0.00 10094 10094 $0.00
SP BACKFILLING SUBTOTAL | $208,202.99 $208,793.74 $28,504.02 | $180,289.72 $46,297.25 10094 96%) $20,825.63

2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $118,105.53 $11,554.10 | $108,551.43 ($9.333.53) 10994 90%) ($9.618.48)
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $0.00 $0.00 $0.00 $223,098.00 0 0% $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $60,463.97 $13,891.33 $46,572.64 ($60,463.97) 0N 20% ($160,505.31)
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $8,840.20 $1,670.17 $7,270.03 ||  $2,085,667.80 o 0 $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $518,425.00 $390,454.65 $37,118.50 |  $303,335.96 $127,970.45 759 10094 $215.,089.04
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $86,149.00 $114,668.21 $8,451.63 |  $108,216.58 ($28,519.21) 133%) 10094 ($20,067.58)
2E1J07 HAUL JP-PS-27 TO JP-OP—41 $268,515.00 $83,717.94 $18,002.79 $65,715.15 $184,797.08 31 2% $63,155.16
2E1J08 HAUL JP-WO-07 TO JP-OP—41 $485,748.00 $234,118.88 $36,984.48 |  $197,134.40 $251,629.12 489 75%) $222,902.13
2E1J08 HAUL JP-WO-12 TO JP-OP—41 $3,041,178.00 $0.00 $0.00 $0.00 || $3,041,178.00 0% 0% $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186.636.00 $0.00 $0.00 $0.00 $186.636.00 0% 0% $0.00
2E1J11 HAUL JP-W5-15 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $112,882.00 $0.00 $0.00 $0.00 $112,682.00 oW 0 $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $634,274.00 $391,945.24 $21,061.23 | $370,884.01 $242,328.76 829 95%] $243,860.78
2E1J14 HAUL JP-W5-13/WO-20 TO JP-OP-42 $77.571.00 $0.00 $0.00 $0.00 $77.571.00 [ 0N $0.00
2E1015 JACKPILE HAUL ROADS—FORCE ACCOUNT $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
JP BACKFILLING SUBTOTAL | $7.837,856.00 $1,402,414.52 $198,734.32 | $1,203,680.20 $6,435,241.48 18%) 0% $554,734.74

[ 2E1] BACKFILLING CATOTAL | $14,354,084.09 || $6,270,415.58 | $1,096,151.98 | $5,174,263.58 ||  $8,130,557.43 | 44%] 419  $1,775,601.24

DUMP SLOPING

2E2NO1 CUT BENCH NP-W0-01 $313,472.00 $0.00 $0.00 $0.00 $313,472.00 0N 0% $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17)]  $26,281.00 $19,305.52 $2,255.83 $17,049.50 $6.975.48 73 10094 (335,289 59)
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,815.75 $4,862.36 819 10094 $1,820.25
2E2N04 COMPLETE 1990 (NP-WO-04) $24,950.00 $20,111.21 $3,408.72 $16,704.49 $4,847.79 81%] 10094 $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 10094 100%) $13,363.25
2E2N08 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 (I 0% $0.00
2E2N07 REGRADE NP-DN~22 $13,811.49 $15.768.48 $2,440.85 $13,327.61 ($1,956.87) 114%] 100%) ($2,432.12)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.30 88 100%) $5,541.70
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,600.44 $1,560.41 $14,130.03 $8,618.58 85%) 10094 $0.00
NP DUMP SLOPING SUBTOTAL | $466.411.49 $101,711.31 $13,410.79 $88.300.52 $364,772 2 o o 516,987 51

CO NFIDE NTIAL)MPLETED 1990 (SP-WO-13A/WO~10) $156.202.00 $94,795.69 $6.964.98 $87,830.71 waP OL-EPA01-001026 W




DETAIL FOR PTD

APR., 1992

% OF | REPORTED| ESTIMATED

TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CAEDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2502 CUT SP-W5-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
2E2503 CUT SP-WO—-13B/WS5—18A SLOPES $1,013,79500 || $1,050,177.34 | $235,039.23 | $814,238.11 ($38,382.34) 104% 1009 {$11.628.11)
2E2504 COMPLETE 1990 (SP-WO—14) $54,671.00 $39,385.36 $5.621.00 $33,764.38 $15,285.64 7294 10094 $0.00
2E2505 CUT SP-WS-18B SLOPES $68,033.00 $63,910.68 $12,354.81 $56,556.07 $22.12 10099 10094 $12,376.93
2E2508 COMPLETED 1890 (SP-W5—18C/WT—18) $694,880.00 $504,85555 | $123,410.45 | $471,245.10 $100,224.45 869 10094 $80,000.00
2E2507 COMPLETED 1890 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 7194 100% $0.00
2E2508A SP-OP-34 Backfill (Force Account) $200,645.47 $209,845.47 $44,656.48 | $164,988.99 $0.00 10094 10094 $44,656.48
2E2509 COMPLETE 1990 (SP-WO0-38) $2,377.00 $1,638.25 $197.80 $1,440 .45 $738.75 699 100%4 $0.00
2E2510 DELETED 1990 (SP-WS—06) $0.00 $0.00 $0.00 $0.00 $0.00 094 094) $0.00
2E2511 COMPLETE 1990 (SP-WT-194A) $36,843.00 $30,471.16 $419.64 $30,051 .52 $6,371.84 8394 100%) $0.00
2E2512 COMPLETED 1990 (SP-WM-12/WS—11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 879 100% $0.00
2E2513 DELETED 1990 (SP-WT—15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 09} 0% $0.00
2E2514 BACKFILL SP—OP—34 (D4 West) $49,895.00 $72,236.38 $12,291.70 $50,944.68 ($22,241.38) 144% 100 ($9,949.68)
2E2515 COMPLETE 1980 (SP-WT—168/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429 56 7094 100%4 $0.00
2E2518 BACKFILL SP-OP-34 (D4 East) $49,895.00 $97,278 52 $21,561.82 $75,716.00 (847,283 52) 195% 100%4 ($25,721.90)
2E2517 BACKFILL SP—OP-34 (SP-14) $49,895.00 $49,975.93 $9,020.97 $40,054.08 $19.07 10094 10094 $9,040.04
2E2518 BACKFILL SP-OP—-34 (SH-2) $49,895.00 $53.181.65 $11,775.07 $41,408.58 ($3,186.85) 106% 10094 $8,588 42
2E2519 COMPLETED 1900 (SP-MISCELLANEOUS SLOP| $5,080.00 $3,600.12 $530.73 $3,150.39 $1,389.88 73 1009 $0.00
SP DUMP SLOPING SUBTOTAL | $2,570,414.47 || $2,46494340 | $407,828.88 | $1,067,114.62 $105,471.07 9694 8194 $155,362.18
2E2J01 CUT JP-WO-11 SLOPES $1,009,732.00 $220,109.41 $25.877.57 | $104.231.84 $789,622.69 2204 3294 $402,757.50
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 094 0% $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 $44.770.15 $5,609.46 $39,180.60 || $2,194,621.85 204 204 $281,357.50
2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $0.00 $0.00 $0.00 $104,658.00 094 0% $0.00
2E2J05 CUT JP-WO-72 SLOPES $11,160.00 $0.00 $0.00 $0.00 $11,160.00 094 094 $0.00
2E2J08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0.00 $0.00 0% 094 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
2E2J08 CUT JP-WS—01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J09 DELETED 1990 (JP-WT—02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% 094} $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094} 0% $0.00
2E2J12 CUT JP-WO—08 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J13 CUT JP-WS5—08/12 SLOPES $107,508.00 $563.76 $5.58 $558.17 $106,944.25 194 0% $0.00
2E2J14 CUT JP-WO-11 SLOPES $721,679.00 $346,810.00 $64,710.00 | $282,009.01 $374,869.00 4894 955 $205,755.73
2E2015 CUT JP-WS-15A/15B SLOPES $157,141.00 $64,851.37 $8.560.86 $56,000.51 $92,480.63 419 100% $53,370.49
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E2J17 CUT JP-WS-18A/18B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0} 0% $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $5.518.00 $0.00 $0.00 $0.00 $5,518.00 094 094 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 09 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7.172.00 $2,031.00 $544.81 $2,386.25 $4,240.94 419 10094 $4,785.75
2E2J21 CUT JP-WS—-18A SLOPES $64,551.00 $54,304.31 $1,347.68 $52,056 63 $10,246.69 849 95954 $8,807.18
2E2J22 CUT JP-WS—18B SLOPES $395,761.00 $242,212.03 $41,750.05 | $200,461.08 $153,548.97 8194 76% $131,095.24
2E2J23 CUT JP-WS—18C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0%} 094 $0.00
2E2J24 CUT JP-WO—88 SLOPES $258,203.00 $56,128.48 $9,803.81 $46,324.65 $202,074.54 22 100%] $211,878.35
262425 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E2)26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 094 04 $0.00
T JP-WO-18/868 SLOPES $100,412.00 $44,360 03 $8,070.04 $36,299.89 $56.04 1,071.11
CQNFlDENTlA [ JP-WO-18/68C SLOPES $0.00 $0.00 $0.00 $0.00 || sPQ L'EPAO1 '001'026 ~$0.00
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TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS 1D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW |/COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2J29 DELETED 1990 (JP-WO-034) $0.00 $0.00 $0.00 $0.00 $0.00 0%} 0% $0.00
2E2J30 DELETED 1890 (JP-WO-038) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $0.00 $0.00 $0.00 $62,620.00 0% 0 $0.00
2E2J32 CUT SLOPES JP-WO-04B $45,842.00 $0.00 $0.00 $0.00 $45,942.00 0%} 0% $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J34 DELETED 1990 (JP-WO—05B) $0.00 $0.00 $0.00 $0.00 $0.00 0 [ $0.00
JPDUMP SLOPING SUBTOTAL | $5.768,600.00 || $1,076,850.47 | $166,279.85 | $910,570.52 || $4,691,839.53 19%] 21%  $1,341,778.84
I 2E2 | DUMP SLOPING CA TOTAL | $8,805,515.96 || $3,643,505.18 |  $677,519.62 | $2,065,985.56 || $5.162,010.78 | 419 409  $1,480,153.51 |
COVER PLACEMENT
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $77.922.00 $63,344.09 $12,678.08 $50.666.93 $14.577.01 8194 0% $0.00
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 102%; 100% $20,787.48
2E3N03 HAUL SOIL FROM NP-SB-~27 TO NP-D7 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $51,363.00 $33,699.90 $6.806.74 $26,803.18 $17.663.10 66%) 0% $0.00
2E3NO5 HAUL SOIL FROM NP-58-27 TO NP-D6 $246,424.00 $184.07 $0.00 $184.07 $248,220.83 [ 0% $0.00
2E3N08 HAUL SOIL FROM NP-SB-81 TO NP-Dg $45,045.00 $44,865.45 $9,417.00 $35,448.45 $17955 100 1009 $9,506.55
2E3NO7 HAUL SOIL FROM SP-DN-61 TO NP-D4 $148,248.00 $125,332.08 $27,960.48 $97,371.58 $23,913.94 8494 10094 $7.211.42
2E3N08 HAUL SOiIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 $101,882.18 $3,597.58 079% 10094 ($20,573.16)
2E3N09 HAUL SOIL FROM SP-DN-681 TO NP-D3 $203,058.00 $100,073.84 $42,798.01 $166,275.83 $3.982.18 9894 10094 ($13,985.83)
2E3N10 HAUL SOIL FAROM SP-DN-81 TO NP-D5 $232,064.00 $150,760.45 $34,087.07 $125,603.38 $72,303.65 69%; 100% $36.923.62
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $0.00 $0.00 $0.00 $210,800.00 oo oW $0.00
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $0.00 $0.00 $0.00 $113,607.00 0% 0y $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $73,235.00 $41,868.20 $7.894.30 $33,073.90 $31,386.80 57% 100% $39,261.10
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.08 $0.00 100%% 10094 $11,382.07
2E3N15 SHALE BORROW TO NP-D5 $138,500.00 $103,923.15 $23,191.46 $80,731.69 $32,576.85 76% 10094 $55,768.31
2E3N18 HAUL SHALE FROM NP-WS-31 TO NP-D8 $51,948.00 $0.00 $0.00 $0.00 $51.948.00 0% 0% $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $1,836.19 $3681.55 $1,474.64 $82,403.81 204 0% $0.00
2E3N18 HAUL SHALE FROM NP-WS5-03 TO NP-D3 $83,873.00 $77.407.80 $15,259.07 $62,148.73 $6,485.20 9294 100%% $15,197.27
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,153.57 $15,845.08 $81,508.49 $3,998.43 95%; 100% $12,819.51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
NP COVER PLACEMENT SUBTOTAL | $2,183,274.13 $1,272,178.26 $258,533.67 | $1,013,644.59 $911,005.87 5894 529 $174,188.34
2E3S01 SOiL BORROW SP-OP-35(SP-D1)FROM SP-SB $178,082.00 $54,362.82 $6,741.60 $47,621.13 $121,710.18 3194 10094 $76,375.87
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB $135,033.00 $147,803.17 $30,438.88 $117,384.29 ($11,870.17) 1 100% $18,568.71
2E3503 SOIL BORROW SP-D3 FROM SP-5B-44 $671,289.00 $206,210.99 $44,891.54 $161,510.45 $485,058.01 3194 100% $509,748.55
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $238,862.00 $233,615.42 $52,847.23 $180,768.19 $5,048 58 9894 10094 $57,803.81
2E3505 HAUL SOIL FROM SP-5B-42 TO SP-D5 $133,454 00 $43,866.41 $9,476 24 $34,380.17 $80,507.69 33%; 10094 $99,073.83
2E3508 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $79,800.89 $16,488.41 $63,312.28 $84,003 31 48% 1009%) $101,391.72
2E3S07 HAUL SOiIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,007.28 $169,821.26 $79,570.48 T4 10094 $100,808.74
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $379,259.91 $81,068.27 $297,293.84 $46,271.09 899 100% $128,237.36
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 ||  $324,735.22 $80,220.00 | $244,506.22 $122,072.78 7394 1009 $202,301.78
2E3510 HAUL SOIL FROM SP-5B—42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $205,110 00 $236,109.02 $56,194 87 $179,914.15 ($30,999 02) 115% 100% $25,195 85
2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $275,568 00 $70,740 75 $13.348 20 $57,394 55 $204 827 25 268% 10094 $218,173 45
OIL BORROW (SP-D1B) FROM SP-SB-50 $262,382 00 $168,315 25 $25,778 20 $142,537 05 $94,0 19,824 95
COLNE.I,DENTIAJSHALE BORROW (SP-13A)FROM SP-WS—-17 $26,370 00 $23.97373 $4,603 27 $19.370 48 sz,aPOIl—'EPA[O 1 'OO 1 0268?6.999 54
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WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW {/COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E3515 SHALE BORROW (SP-13B)FROM SP-WS~17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0% 0% $0.00
2E3518 SHALE BORROW SP-PS-01 FROM SP-WS—07 $83,484.00 $57,808.25 $11,198.25 $46,610.00 $25,875.75 9%} 100% $30,236.00
2E3517 SHALE BORROW (SP-14) FROM SP-WS—07 $36,234.00 $32,170.63 $6.925.41 $25,245.52 $7,063.07 82% 100%) $13,988.48
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $170,325.44 $21,841.37 |  $148,484.07 $20,492.56 8994 100 $42,333.83
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $6.504.24 $22,872.57 {$15,008.81) 205% 100% ($10,300.57)
2E3520 HAUL SHALE FROM SP-WS—07 TO SP-38 $14,847.00 $34,876.68 $7,376.80 $27,499.88 ($19.929.63) 233 100% ($16,005.88)
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 {$10,707.32) 15194 10094 $3,906.88
SP COVER PLACEMENT SUBTOTAL | $3,003,562.00 || $2,546,200.35 | $544,416.35 | $2,001,784.00 || $1,357,361.85 85% 80%  $1,728,844.00
2E3J01 HAUL SOIL FROM JP-5B-53 TO D4 $408,704.00 $26.40 $0.00 $26.40 $408,677.60 0% 0% $0.00
2E3J02 HAUL SOIL FROM JP-SB~53 TO D5 $243,898.00 $0.00 $0.00 $0.00 $243,608.00 094} 0%y $0.00
2E3J03 HAUL SOIL FROM JP-5B-53 TO D8 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO DSA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0w [T $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 094 0 $0.00
2E3J07 HAUL SOIL FROM JP-SB~84 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 [ 0%, $0.00
2E3J09 HAUL SOIL FROM JP-5B-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J10 HAUL SOIL FROM JP-58-84 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 09 0%, $0.00
2E3J11 HAUL SOIL FROM JP-SB-~54 TO D18 $0.00 $0.00 $0.00 $0.00 $0.00 0 [) $0.00
2E3J12 HAUL SOIL FROM JP-SB~54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 094 0 $0.00
2E3J13 DELETED 1990 (JP-5B-54) $0.00 $0.00 $0.00 $0.00 $0.00 094 0 $0.00
2E3J14 DELETED 1990 (JP-5B-54) $0.00 $0.00 $0.00 $0.00 $0.00 o 0%, $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,840.00 $8,083.31 $1,575.77 $6.487.54 $6,576.89 85 100 $8,152.46
2E3J18 DELETED 19980 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
2E3J17 DELETED 1890 (JP-58-54) $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E3J18 HAUL SHALE FROM JP-WS-18 TO D4 $0.00 $0.00 $0.00 $0.00 $0 00 o 0% $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2E3J20 HAUL SHALE FROM JP-WS-15TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J21 HAUL SHALE FROM JP-WS-15TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 [ 0 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E3J268 DELETED 1990 (JP-WT—02) $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0 00 $0.00 $0.00 o) 0% $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D18 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP COVER PLACEMENT SUBTOTAL | $667,042.00 $8,089.71 $1,575.77 $6,513 84 $658,952.29 1 1 $8,152.48

[ 283 COVER PLACEMENT CATOTAL | $6,753.878.13 || $3,826,463.32 | $804,525.79 | $3,021,942.53 || $2,927,409.81 | 574 620  $1,811,184.80 |

CONTAM SOIL EXV

2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $108,304.00 $80,655.64 $20,825.16 $68,830.48 $16,648.36 84 809 $21,273.69
2E4NOTA NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100 100 $10,453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100%) 100 $10,367.42

NP CONTAMINATED SOIL BUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,8 12,084.28
CONFI DENTIALM | SP-CS-27/28/31/33/53 TO SP-OP-34 $162,633.00 $123,375.73 $26,273.15 $97,102.58 $39, ZPOL EPAO1 001 02699 764.22)




DETAIL FOR PTD
APR., 1992
% OF | REPORTED ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING {ESTIMATE %6 VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL GOST { EQUIP CREDIT | CASH FLOW {|COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 0%, $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0w $0.00
2E4508 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E4507 COMPLETED 1980 (SP-C5-82/32 TO SP-OP-35 $11,432.00 $23,146.83 $5.917.38 $17,229.45 ($11.714.83) 2029 100%) ($8.940.45)
SP CONTAMINATED SOIL SUBTOTAL |  $174,085.00 $148,522.56 $32,190.53 | $114,332.03 $27,542.44 849 50%) {$28,704.68)
2E4J01 HAUL CS FROM JP-C5-36 TO JP-OP-41 $42,183.00 $52,671.18 $5.972.27 $48,698.89 {$10.488.16) 125% 85% ($12,756.87)
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP—41 $11,115.00 $0.00 $0.00 $0.00 $11,115.00 0% 0% $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4J04 HAUL CS FROM JP-CS-39 TO JP-OP-42 $7,172.00 $1,403.30 $142.91 $1,260.39 $5,768.70 20% 5094 $4.851.22
JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $54,074.48 $6,115.18 $47.959.28 $6,305.54 89% 70% {$8,105.65)
[ 2E4 | CONTAMINATED SOIL CATOTAL |  $432,039.00 ||  $381,21255]  $79.711.35]  $301,501.20 || $50,826.45 | 889 714 $5,283.95 |
HIGHWALL RECLAM
2E5NO1 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 1 1009 $64,287.18
2E5NO02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0% 1009 $61,249.00
NP HIGHWALL SUBTOTAL $141,228.00 $1,005.96 $190.14 $815.82 $140,223.04 194 1009 $125,536.18
2E5501 TRIM SP HIGHWALLS $77.047.00 $20,160.64 $0.00 $20,160.64 $47,886.36 389 100 $34,022.38
2E5502 SCALE SP HIGHWALLS $75,460.00 $29,160.63 $0.00 $29,160.63 $46,308.37 3994 100 $45,058.37
SP HIGHWALL SUBTOTAL |  $152,518.00 $58,321.27 $0.00 $58,321.27 $94,194.73 3394 1009 $79,080.73
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 094 100%) $0.00
JP HIGHWALL S8UBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ 2E5 [ HIGHWALLCATOTAL | $203,74500 [|  $59,327.23 | $190.14 |  $59,137.00 || $234,417.77 | 2094 66 $204.616.91 |
EROSION CONTROL
2E6NO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
2EBNO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 094} 094 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E8XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0] 0% $0.00
2E6X02 DELETED 1880 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 ] 094 $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
[ 268 | EROSION CONTROL CATOTAL | $0.00 ]| $0.00 | $0.00 | $000 [[ $0.00 | 094 0% $0.00 |
[2E ] EARTHWORK TASK TOTAL | $30,630,263,08 || $14,180,928.84 | $2,658,008.88 | $11,522,829.96 ]| $16,505,222.24 | 46% 40%  $5,376,840.41 |
UG ENTRIES ABAN
251NO1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL i $0.00 || $0.00 | $0.00 | $0.00 || $0.00 | 094 10094 $0.00 |
COLNFIDENTIALAL P-13 ADIT I $0.00 [] $0.00 | $0.00 | $0.00 || SPOL EPAO1 0910270W




DETAIL FOR PTD
APR., 1992
% OF [REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL AEMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW {|COST ESTIMATE] SPENT | COMPLETE | AT COMPLETION
251502 SEAL P-10 DECLINE $15,755.00 $1,920.88 $13.56 $1,916.32 $13,825.12 1294 1009 $13,838.88
251503 COMPLETE 1990 (H-1 ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7%) 1009 $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 2194 1009 $28,042.27
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 094 1009 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $83,297.00 $14,488.86 $81.74 $14,407.12 $68,808.14 17%) 48 $53,000.88
251401 SEAL JP-S5-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0% 09 $0.00
251J02 SEAL JP-PS-48 ENTRIES $2,748.00 $264.45 $10.33 $254.12 $2,483.55 1094 0% $0.00
JP UG ENTRIES ABANDON SUBTOTAL $5.496.00 $264.45 $10.33 $254.12 $5,231.55 504 5% $0.00
I 251] UG ENTRIES ABANDON CATOTAL |  $88,703.00 ||  $14,753.31 | $92.07 [  $14,661.24 ] $74,039.69 | 17%] 419 $53,006.88 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $141,868.00 $161,935.47 $36,761.23 |  $125174.24 ($20,269.47) 114%) 10094 $16,491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 |  $104,418.68 ($34,235.26) 1389 100 {$12,033.88)
252J01/01A DISPOSE OF JP WATER-PY91 & PY92 $362,808.00 $126,212.47 $37,355.11 $88,857.36 $236,505.53 3594 66% $211,834.64
252 PIT WATERCATOTAL | $598,394.00 $416,303.20 $97,852.92 |  $318,450.28 $182,090.80 7094 83% $216,202.72
SURF STRUC DEM
253N01 COMPLETE 19980 (NP SURF. STRUC.) $2,847.00 $1,172.41 $0.00 $1,172.41 $1,774.59 40%] 10094 $1,774.50
253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,400.72 $46,019.35 $9,385.93 8404 90%] $6,763.39
253J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,008.55 | $108,804.13 $2,083.32 98% 95%] ($24,281.40)
253 SSDEMOLITIONCATOTAL |  $175,820.00 $182,585.18 $6.409.27 |  $156,085.89 $13,243.84 9294 8194 ($15,743.42)
SURF STRC DECOM
254XY NOT ASSIGNED $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
254 55 DECOM CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
PERM STRUC
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:N $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2S5N02 CONSTRUCT PERMANENT FENGES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0%) 094 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
255401 CONSTRUCT PERMANENT ACCESS ROADS: JF|  $41,816.00 $0.00 $0.00 $0.00 $41,616.00 04 094 $0.00
255J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 04 0% $0.00
JP 8STRUCTURES SUBTOTAL $41,618.00 $0.00 $0.00 $0.00 $41,616.00 o 0 $0.00
[2s5J00 CONSTRUCT PERMANENT FENCES: ALL AREA]  $151,566.00 $147,809.38 $2,687.54 |  $145221.84 $3,765.62 98] 8494 {$21,318.14)
ALL STRUCTURES SUBTOTAL | $151,565.00 $147,809.38 $2,587.54 |  $145221.84 $3,755.62 98%) 844 ($21,318.14)
I 255 | PERMANENT STRUCTURESCATOTAL|  $193.181.00 ]|  $147,809.38 | $2,587.54 | $145,221.84 || $45,371.62 | 7T 83% ($21,318.14)]
[28 ! STRUCTURES TASK TOTAL | $1,056,187.00 ||  $741.451.05] $107,031.80 | 3834419.25 [  $314,745.95 | 7094 7% $232,238.03 |
CO‘N.E!DENTI‘A,\.IT;EPARE BED & SEED NP FLAT AREAS [ s$137.988.00 [ $137.601.26 | $824 | $137.883.02 ][ szzPO,L'EPAO1 'OO 1 ,027_1 15.015.13)



APR., 1992
% OF |[REPORTED| ESTIMATED
TOTAL COST PTO ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | FQUIP CREDIT | CASH FLOW |{COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926.50 84 90% $24,102.43
NP SEEDING SUBTOYAL | $220,310.00 $190,108.67 $8.24 [ $190,100.43 $30,201.33 86% 0% $9,087.30
2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $68,864.76 $173.15 $68,691.61 $294,503.24 199 6894 $259,379.80
2R1502 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $14,710.70 $67.62 $14,843.08 $183,336.30 7% 5094 $168,760.84
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,165.70 $0.00 $45,155.70 $9,761.30 82%) 100% $9,761.30
SP SEEDING SUBTOTAL ]  $616,422.00 $128,731.18 $240.77 [ $128,480.39 $487,600.84 2144 72%) $437,901.94
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0 00 0 0% $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
[ 2R1 | SEEDING CASUBTOTAL |  $838,732.00 [|  $318,839.83 | $249.01 | $318,500.82 [|  $517,802.17 ] 389 8294 $448,989.24 |
IRRIGATION
2R2NO1 DELETED 1880 (IRRIGATION) ] 0.00 || $0.00 | $0.00 | $0.00 || $0.00 | 0% 0] $0.00 |
[2R2501 |DELETED 1990 (IRRIGATION) | $0.00 ]| $0.00 | $0.00 | $0.00 || $0.00 | 094 o $0.00 |
[2R2J01 [DELETED 1890 (IRRIGATION) | s0.00 ]| $0.00 | $0.00 | $0.00 {] $0.00 | o 0% $0.00 |
{ 2R2 [ {RRIGATION CA SUBTOTAL | $0.00 [ $0.00 | $0.00 | $0.00 [ $0.00 | o o] $0.00 |
2R | REVEGETATION TASK TOTAL |  $836.732.00 || $318,839.83 | $249.01 [ $318,500.82 [ $517,882.17 | 3894 0| $446,989.24 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 094 0% $0.00
2T1501 TERRACING SP AREA: 19100 LF $81,175.00 $5.449.18 $717.45 $4,731.71 $75.725.84 7% 0% $0.00
2T1J01 TERRACING JP AREA : 26000 LF $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
271 |[TERAACING CA SUBTOTAL $86,275.00 $5,449.18 $717.45 $4,731.71 $80,825.84 8% 094 $0.00
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00 $0.00 ow 0 $0.00
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2T2J02 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2T2J04 CUT NORTH JP-WS~19 BENCHES $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2T2N01 CUT NP-WO-01 BENCHES—RIO MOQUINO $814,630.00 $521,108.11 $36,072.66 |  $485,036.45 $293,520.89 64%] 859 ($748,209.92)
2T2 | SPECIAL CA SUBTOTAL $814,830.00 $521,100.11 $36,072.66 |  $485,038.45 $293,520.89 84% 0% ($746,209.92)
[2T |TERRACING/SPECIAL TASK | $000,506.00 | $626,888.27 |  $36,780.11 | $480.788.16 ||  $374,346.73 ] 5894 0] ($746,209.92)]

CONFIDENTIAL CONSTAUCTION TOTAL | $36.418,057.08 || i8.175.591.74 | $281z009.24 | sisaeaaareo ] smsan OL-EPA01-00102 72;‘37@
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JACKPILE
PUS2 PROJECT TO DATE: SUMMARY 2
PY90 & 81 (ACTUALS INCLUDED IN PY92)
INTERIM
MOBILIZATION
Yo YTD ACTUAL YTO ACTUAL
WBS 1D NO, WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $38,357.63 $0.00 $36,357.63
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00
1P POL MANAGEMENT TASK TOTAL $36,357 .63 $0.00 $38,357.83
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $27,205.57 $0.00 $27,205.57
1c2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
iC CONSTRUCTION MANAGEMENT TASK TOTAL, $27,205.57 $0.00 $27,205,57
1 MANAGEMENT TOTAL $63,563.20 $0 00 $63,583.20
CONST CA SUMRY
2L1 LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08)
2L2 LCC START-UP COSTS CATOTAL $108,003.00 $0.00 $108,003.00
2( LCC ADMINISTRATION TASK TOTAL $102,268.62 $0.00 $102,288 92
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CA TOTAL $42 498.67 $067.07 $41,531.80
2M3 LCC TRAINING CA TOTAL $58,152.50 $0.00 $58,152.50
b T MOBILIZATION TASK TOTAL $100,651.17 $067.07 $99 688410
2E1 BACKFILLING CATOTAL | $1,408,032.81 $288,094.67 $1,119,037.94
2E2 DUMP SLOPING CA TOTAL $394,940.86 $63,398.27 $331,551.59
2E3 COVER PLACEMENT CA TOTAL $303,929.95 $48,927.27 $345,002.68
2E4 CONTAMINATED SOIL CA TOTAL $22,910.91 $5,143.19 $17,767.72
2ES HIGHWALL CATOTAL $0.00 $0.00 $0.00
2€E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL | $2,210,823.33 $406,483.40 $1,813,350.93
251 UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.01 $1,834.24
282 PIT WATER CA TOTAL $7,040.93 $660.52 $7,280.41
283 SS DEMOLITION CA TOTAL $2,748.04 $60.70 $2,885.34
254 SS DECON CA TOTAL $0.00 $0.00 $0.00
286 PERMANENT STRUCTURES CA TOTAL $9,321.21 $220.82 $9,091.39
25 STRUCTURES TASBK TOTAL $22,132.33 $1,240.95 $20,891.38
2Rt SEEDING CA SUBTOTAL $27,825.13 $123.13 $27,702.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $27,826.13 $123.13 $27,7062.00
27/28 TERRAGING/SPECIAL CASES $526,558.27 $110,431.45 $110,431.45

CONFIDENTIAL
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DETAIL FOR PY92

APR., 1992
RYoz ACTUAL ACTUAL
WBS ID RO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2 CONSTRUCTION TOTAL $2,909,249.15 $519,226.00 $2,174,327.78
JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL $63,563.20 N/A $63,563.20
2 CONSTRUCTION TOTAL $2,900,249.15 $519,226.00 $2,480,023.15
GRAND TOTAL $3,062,812.36 $510,228.00 $2,643,506.35

CONFIDENTIAL

POL-EPA01-0010275



APR., 1992
FYO2 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
POL MGMT
1P1LO1 PROJECT MANAGEMENT ~ PY80 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY81 $0.00 $0.00 $0.00
1P1L018 PROJECT MANAGEMENT - PY92 $36,357.63 $0.00 $36,357.63
1P1LO1C $0.00 $0.00 $0.00
1P1LO1D $0.00 $0.00 $0.00
[P | POL MANAGEMENT CA TOTAL ] $36,357.63 | $0.00 | $36,357.63 |
NE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 |ENGINEERING CA TOTAL | $0.00 | $0.00 | $0.00 |
[P JPOL MANAGEMENT TASK TOTAL ] $38,357.63 | $0.00 | $36,357.63 |
CMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
1C1L01B ENGINEERING SERVICES—PY92 $1,216.87 $0.00 $1,216.87
1C1L058 ENVIRONMENTAL MONITORING: PYe2 $25,888.70 $0.00 $25,988.70
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY80 & PY®1 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
[1c1 [CONSTRUCTION MANAGEMENT CATOTAL | $27,205.57 | $0.00 | $27,205.57 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1988 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L038 COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00
[ric2 JINTERIM CMC CA TOTAL ] $0.00 | $0,00 | $0.00 |
CONTINGENCY
1C3L01 . MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
.[1c3Le2 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1G3L03 PAGUATE REPAIR FUND $0.00
1c3 CO-OF AGREEMENT CONTINGENCY CATOTA $0.00 $0.00 $0.00 |
CQ’.\I FIDENT IJA_l.—.smucmN MANAGEMENT TASK TOTAL | $27,205.57 | $27,205.57 |

$0.00 |

POL-EPA01-0010276



DETAIL FOR PY92

APR., 1992
PY92 ACTUAL ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW

It {MANAGEMENT TOTAL $63,583.20 | $0.00 | $63,563.20 |
LCC ADMIN

2L1L01 COMPLETE 1890 (LCC G&A) $0.00 $0.00 $0.00
2L1L02A LCC MARGIN—REFUND FOR OVERRUNS ($5.744.08) $0.00 ($5,744.08)
f2L1 JLCC COSTS CA TOTAL ($5,744.08) | $0.00 | {$5.744.08)]
212101 COMPLETE 1980 (LCC MOB. G&A) $0.00 $0.00 $0.00
212102, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00
212L02B LCC INSURANCE-PY82 $108,003.00 $0.00 $108,003.00
212103 COMPLETE 1980 (LCC ADMIN COSTS) $0.00 $0.00 $0.00
[22 [LCC START-UP COSTS CA TOTAL $108,003.00 | $0.00 | $108,003.00 |
[2L |LCC ADMINISTRATION TASK TOTAL $102,258.92 | $0.00 | $102,258.92 |
MOBILIZATION

2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1980 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1980 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00
[2M1 [MOBILIZATION CA TOTAL $0.00 | $0.00 | $0.00 |
LAND SURVEY

2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01 LAND SURVEY JP AREA $42,498.87 $967.07 $41,631.60
[am2 [LAND SURVEY CA TOTAL $42,498.67 | $967.07 | $41,531.60 |
TRAINING

2M3L01 COMPLETE 1960 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02, 02A OPERATOR TRAINING-PY80 & PY91 $0.00 $0.00 $0.00
2M3L02B OPERATOR TRAINING-PY82 $58,152.50 $0.00 $58,152.50
[2M3 ]LEC TRAINING CA TOTAL $58,152.50 | $0.00 | $58,152.50 |
[om |MOBILIZATION TASK TOTAL $100,651.17 | $987.07 | $96,884.10 |
{zEINuD jLuUMPLETE 1980 (NP HAUL ROADS) $0.00 | $0.00 | $0.00 |



DETAIL FOR PY92
APR., 1992
PYO2 ACTUAL ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
2E1N02 HAUL TO NP PIT: NP-PS-17 $119,643.07 $0.00 $119,643.07
2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00
2E1NO4 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00
2E1NO5 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00
2E1N08 COMPLETED 1980 (NP-PS-16) $0.00 $0.00 $0.00
2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0 00 $0.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2EIN10 HAUL TO NP PIT: NP-WT-10 $7.002.10 $0.00 $7,002.10
2EINT1 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2E1IN12 COMPLETE 1960 (NP-WS-19) $0.00 $0.00 $0.00

NP BACKFILLING SUBTOTAL $126,845.17 $0.00 $126,645.17
2E1801 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1502 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00
261503 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00

SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $80,200.53 $15.211.39 $64,080.14
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $60.463.97 $13,891.33 $46,572.64
2E1J04 HAUL JP-PS-25 TO JP-OP—41 $8.940.20 $1,670.17 $7,270.03
2E1J05 HAUL JP-PS~26 TO JP-OP-41 $307,332.47 $08,734.75 $238,507.72
2E1J08 HAUL JP-WO-10 TO JP-OP-41 $114,868.21 $26,074.95 $88,593.26
2E1J07 HAUL JP-P5-27 TO JP-OP—41 $83,717.84 $18,002.79 $65,715.15
2E1J08 HAUL JP-WO-07 TO JP-OP—41 $234,116.88 $53,675.86 $180.443.02
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-W5-08 TO JP-OP—-41 $0.00 $0.00 $0.00
2E1411 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP—41 $0.00 $0.00 $0.00
2E1413 HAUL JP-WO-03 TO JP-OP-41 $391,945.24 $01,733.43 $300,211.81
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00
2E115 JACKPILE HAUL ROADS—FORCE ACCOUNT $0.00 $0.00 $0.00

JP BACKFILLING SUBTOTAL $1,281,387.44 $288.994.67 $992,392.77
[2E1 [BACKFILLING CA TOTAL | §1.40803261] $288,994.67 |  $1,119,037.94 |
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $0.00 $0.00 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $6,975.48 $0.00 $6.975.48
2E2N03 CUT NP-WS—03 SLOPES $4,862.35 $0 00 $4,862.35
2E2N04 COMPLETE 1990 (NP-WO-04) $0.00 $0.00 $0.00
2E2NO5 CUT NP-WO-08 SLOPES $0.00 $0.00 $0.00
2E2N08 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $1,956.97 $0.00 $1,956.97
2E2N08 CUT NP-WM-12 SLOPES $4,834.39 $0.00 $4,634.39
>E5NNa COMPIETE 1990 (NP-HW-25) $0.00 $0.00 $0.00

CONFIDENTIALrsi0piNG SUBTOTAL $18.420.19 $0.00 $18.420.10

|2E2501 |COMPLETED 1980 (SP-WO-13A/W0O-10) $0.00 $0.00 $0.00

POL-EPA01-0010278



DETAIL FOR PY92

APR., 1992
PY92 ACTUAL ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
282502 CUT SP-WS-~17 SLOPES $0.00 $0.00 $0.00
2E2503 CUT SP-WO-13B/WS-18A SLOPES $0.00 $0.00 $0.00
2E2504 COMPLETE 1990 (SP-WO-14) $0.00 $0.00 $0.00
2E2505 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00
2E2508 COMPLETED 19890 (SP-WS~18C/WT-19) $0.00 $0.00 $0.00
2E2507 COMPLETED 1890 (SP-WT-03) $0 00 $0.00 $0.00
2E2S08A SP-OP-34 Backfilt (Force Account) $0.00 $0.00 $0.00
2E2509 COMPLETE 1990 (SP-WO-38) $0.00 $0.00 $0.00
2E2810 DELETED 1990 (SP-WS--06) $0.00 $0.00 $0.00
282511 COMPLETE 1990 (SP-WT-18A) $6,371.85 $0.00 $8,371.85
2E2S512 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00
2E2513 DELETED 1980 (SP-WT-15A/15B) $0.00 $0 00 $0.00
2E2514 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00
2E2S15 COMPLETE 1990 (SP-WT-18/WT-37) $0.00 $0.00 $0.00
2E2518 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2517 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00
2E2S819 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00
SP DUMP SLOPING SUBTOTAL $6,371.85 $0.00 $6,371.85
2E2J01 CUT JP-WO-11 SLOPES $220,109.41 $40,030.38 $180,0790.03
2E2J02 CUT JP-WT-18D SLOPES $0.00 $0.00 $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $44,770.15 $8,210.87 $36,559 28
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP~WS-01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1890 (JP-WT-02A/028/02C) $0.00 $0.00 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO-08 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $563.75 $20.99 $542.76
2E2414 CUT JP-WO-11 SLOPES $12,153.94 $2,204.10 $6,850 84
2E2J15 CUT JP-WS-15A/15B SLOPES $18,889.63 $0.00 $18,8808.63
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2417 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
282420 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS—-19A SLOPES $54,304.31 $9,807.43 $44,408.88
2E2J22 CUT JP-WS-19B SLOPES $17,091.23 $2,796.82 $15,194.41
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-86 SLOPES $1,366.40 $237.68 $1,128.72
2E2J25 DELETED 19980 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/88A SLOPES $0.00 $0.00 $0.00
CONFIDENTIAL JP-WO-18/668B SLOPES $0.00 $0.00 $0.00
..... . JP-WO-18/66C SLOPES $0.00 $0.00 $0.00

POL-EPA01-0010279



DETAIL FOR PY92

APR., 1992
PY92 ACTUAL ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
2E2J29 DELETED 1980 (JP-WO-03A) $0.00 $0.00 $0.00
2E2J30 DELETED 1890 (JP-WO-03B) $0.00 $0.00 $0.00
2E2J31 CUT SLOPES JP~-W0-04 $0.00 $0.00 $0.00
2E2J32 CUT SLOPES JP-WO-04B $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1980 (JP-WO—05B) $0.00 $0.00 $0.00

JP DUMP SLOPING SUBTOTAL $370,148.82 $63,308.27 $306,750 55
[2E2 [DUMP SLOPING CA TOTAL | $asd.p40.86 | $63,398.27 | $331,551.50 |
COVER PLACEMEN
2E3NO1 HAUL SOIL FROM NP-SB-81 TO NP-D8 $63.344.99 $12,678.08 $50,666.93
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $6,806.74 $26,803.16
2E3NQ5 HAUL SOIL FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00
2E3NO08 HAUL SOIL FROM NP-5B-81 TO NP-D9 $44,865.45 $9,417.00 $35,448.45
2E3NO7 HAUL SOIL FROM SP-DN-61 TO NP-D4 $4.000.00 $0.00 $4.000.00
2E3N08 HAUL SO FROM SP-DN-61 TO NP-D1 $3,597.58 $0.00 $3.597.58
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $3,982.15 $0.00 $3,982.15
2E3N10 HAUL SOIL FROM SP-DN-81 TO NP-D5 $14,703.56 $0.00 $14,703.56
2E3NT HAUL SOiL FROM SP-DN-81 TO NP-D10 $0.00 $0.00 $0.00
2E3N12 SOIL TO NP-D8 (BENCHES) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $15,844.33 $3,161.89 $12,682.44
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $6.976.85 $0.00 $6.976.85
2E3N16 HAUL SHALE FROM NP-W5-31 TO NP-D8 $0.00 $0.00 $0.00
2E3aN17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $1.836.19 $361.55 $1.474.64
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $6,465.20 $0.00 $6.465.20
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $3,008.43 $0.00 $3,998.43
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00

NP COVER PLACEMENT SUBTOTAL $203,314.63 $32,616.24 $170,799.39
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $25,710.18 $0.00 $25,719.18
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB—44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-5B-42 TO SP-D5 $28.48 $0.00 $28.48
2E3508 HAUL SOIL FROM SP-5B-42 TO SP-Dé $25,000.23 $5,180.81 $20,728.42
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00
2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $11,071.08 $0.00 $11,071.08
2E3509 SOIL BORROW (D9) FROM SP-SB—42 $26,072.78 $0.00 $26,072.78
2E3S10 HAUL SOIL FROM SP-SB—42 TO SP-D10 $0.00 $0.00 $0.00
2E3811 SOIL BORROW (SP-D11) FROM SP-SB-42 $111.46 $0.00 $111.48
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $60,802.32 $11,231.22 $49,571.10

_ BORROW (SP-D1B) FROM SP-SB-50 $20,446.76 $0.00 $20,448.76 _ _
CQ‘L\!E -I»D E NTI,énl:LE BORROW (SP-13A)FROM SP-WS-17 |  $2,396.27 $0.00 $2,306.27 POL-EPA01-0010280




DETAIL FOR PY92
APR., 1892
PYO2 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E35186 SHALE BORROW SP-PS—01 FROM SP-WS-07 $6.475.74 $0.00 $6,475.74
2E3517 SHALE BORROW (SP-14) FROM SP-W5-07 $7,083.07 $0.00 $7.083.07
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $4,492.55 $0.00 $4.492.55
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-W5-07 TO 5P-38 $0.00 $0.00 $0.00
2E3821 HAUL SHALE FROM SP-W5-07 TO SP-10 $0.00 $0.00 $0.00
SP COVER PLAGEMENT SUBTOTAL $190,588.92 $16,412.03 $174.176.89
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $26.40 $0.00 $26.40
2E3J02 HAUL SOIL. FROM JP~5B-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D68 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-58-84 TO D2 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-84 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL. FROM JP-SB-84 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-SB-84 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J156 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J18 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3417 DELETED 1990 (JP-5B-54) $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-18 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J25 DELETED 1990 (JP-WT—02) $0.00 $0.00 $0.00
2E3J26 DELETED 1990 (JP-WT—02) $0.00 $0.00 $0.00
2E3J27 DELETED 19890 (JP-WT—02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2€3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00
JP COVER PLACEMENT SUBTOTAL $26.40 $0.00 $26.40
[2E3 |COVER PLACEMENT GA TOTAL | $393,920.85 | $48,827.27 | $345,002.68 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2E4NO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
CON F I DENTIAL%TH RIO PAGUATE-WEST $0.00 $0.00 $0.00
CONTAMINATED $OIL SUBTOTAL $0.00 $0.00 $0.00

| uaeppepag
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DETAIL FOR PY92
APR., 1992
PY92 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4508 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4507 COMPLETED 1990 (SP-CS—62/32 TO SP-OP-35) $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-CS5-38 TO JP-OP-41 $22,910.91 $5.143.19 $17.767.72
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 HAUL CS FROM JP-CS-39 TO JP-OP—42 $0.00 $0.00 $0.00
JP GONTAMINATED S0iL SUBTOTAL $22,910.91 $5,143.19 $17.767.72
[2E4 JCONTAMINATED SOIL CA TOTAL T $22.910.91 ] $5.143.19 | $17.767.72 |
HIGHWALL RECLA
2E5NO1 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
[2E5 |HIGHWALL CA TOTAL ‘ 1 $0.00 | $0.00 | $0.00 |
EROSION CONTRO
2EBNO1 DELETED 1980 (EROSION ROCK) $0.00 $0.00 $0.00
2EGNO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
2EBXO2 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00
[2E8 JEROSION CONTROL CA TOTAL | $0.00 | $0.00 | $0.00 |
(2E EARTHWORK TASK TOTAL | $2,219823.33 ]  $406,483.40 | $1,813,850,93 |
UG ENTRIES ABAN
2S1NO1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL | $0.00 | $0.00 | $0.00 |

CONFIDENTIAL?F s 70w T $0.00 | .00 $0.00 ] POL-EPA01-0010282




APR., 1992
Y92 ACTUAL ACTUAL
WBS iD NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
251502 SEAL P-10 DECLINE $1,850.70 $279.58 $1,580.12
251503 COMPLETE 1990 (H-1 ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $1,850.70 $279.58 $1,580.12
251J01 SEAL JP-55-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-PS—48 ENTRIES $264.45 $10.33 $254.12
JP UG ENTRIES ABANDON SUBTOTAL $264.45 $10.33 $254.12
|2s1 }UG ENTRIES ABANDON CA TOTAL | $2,124.15 | $289.91 | $1,834.24 |
PIT WATER
2S82N0t COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01/01A DISPOSE OF JP WATER-PY81 & PY92 $7,940.93 $660.52 $7,280.41
252 PIT WATER CA TOTAL $7,940.83 $660.52 $7,260.41
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUCTURES $2,746.04 $60.70 $2,685.34
253 SS DEMOLITION CA TOTAL $2,748.04 $60.70 $2,685.34
SURF STRC DECO
254XY NOT ASSIGNED $0.00 $0.00 $0.00
254 55 DECOM CA TOTAL ‘ $0.00 $0.00 $0.00
PERM STRUC
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP} $0.00 $0.00 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0 00 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255J01 CONSTRUCT PERMANENT ACCESS ROADS: J $0.00 $0.00 $0.00
255J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
JP 8TRUGTURES SUBTOTAL $0.00 $0.00 $0.00
[285909 CONSTRUCT PERMANENT FENCES: ALL AREA $9,321.21 $229.82 $9,091.39
ALL STRUCTURES SUBTOTAL $9,321.21 $161.47 $9,150.74
[2s5 JPERMANENT STRUCTURES CA TOTAL | $9,321.21 | $229.82 | $9,091.39 |
[28 [STRUCTURES TASK TOTAL | $22,132.33 | $1,240.85 | $20,891.38 |
CQ NFIDE NT.'.A!:&BEPE%ﬁEED NPFLATAREAS | $0.00] $0.00 | $0.00 | POL-EPA01-0010283




DETAIL FOR PY92

APR., 1992
PYo2 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | GASH FLOW
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $25,619.53 $64.88 $25,554.65
2R1502 PREPARE BED & SEED SP SLOPE AREAS $2,205.60 $58.25 $2.147.35
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL $27,825.13 $123.13 $27,702.00
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00
[2R1 | SEEDING CA SUBTOTAL | $27.825.13 | $123.13 | $27,702.00 |
IRRIGATION
2R2NO1 DELETED 1990 (IRRIGATION) ] $0.00 | $0.00 | $0.00 |
{2R2501 [DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2J01 |DELETED 1890 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2 [IRRIGATION CA SUBTOTAL | $0.00 | $0.00 | $0.00 |
[2R TREVEGETATION TASK TOTAL ! $27.825.13 | $123.13 | $27.702.00 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
271501 TERRACING SP AREA: 18100 LF $5,449.18 $717.45 $4,731.71
2T1J01 TERRACING JP AREA : 20000 LF $0.00 $0.00 $0.00
2T1 TERRACING CA SUBTOTAL $5.449.16 $717.45 $4.731.71
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00
272J01 CUT JP-WS5-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
272402 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00
272003 CUT JP-WO-03A/38/4A/4B SLOPES $0.00 $0.00 $0.00
272J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00
2T2No1 CUT NP-WO-01 BENCHES—RIO MOQUINO $521,109.11 $109,714.00 $411,395.11
212 SPECIAL CA SUBTOTAL $521,109.11 $109,714.00 $411,305.11
[2T [TEARACING/SPECIAL TASK | s626585827] 11043145 ] $416,126.82 |
CONFIDENTIALSTRUCTION TOTAL [ 3200924916 ] 351922800 |  $2,480,023.16 |
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5.2 WORK PACKAGE DISCUSSION

C
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WP# DESCRIPTION REMARKS
1P11.01B POL-Project Management PY-92 on-going;
1C1L05B Environmental Monitoring PY-92 on-going;
1C1L01B Engineering/Consulting Services PY-92 on-going;

l 21.21.02b LCC Insurance on-going;

l 2M3L02B  Training PY-92 on-going;
2M2J01 Surveying-Jackpile Area, PY-92 on-going;

I 285309 Fencing on-going;
2RIN01/02  Reseed N. Paguate Areas on-going;

I 2R1S01/02  Reseed S. Paguate Areas on-going;

l 2S2J01A Dewater Jackpile Pit on-going;
2E1J08 JP-WO-07 to Backfill in-progress;

l 2E1J27 JP-PS-27 to Backfill idled
2E2J13 JP-WO-03 to Backfill substantially complete;

' 2E1J03 JP-PS-24 to Backfill in-progress;

l 2E2J03 Slope JP-WS-17 in-progress;
2T2NO01 Rio Moquino Benches nearing completion;

' ready for cover;
2E2J01 JP-WO-11 to Backfill in-progress;

i

i

1

i

i
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5.3 WORK PACKAGE CLOSEOUTS
for April, 1992

1) New items submitted by LCC, Inc. for Final Inspection/Closeout:
NONE for April, 1992

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:
NONE for April, 1992
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5.4 CHANGE ORDER SUMMARY

NONE for April, 1992
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WORK
PACKAGE
NUMBER

2L21.01
2M1L05
2M1L06
2M11.07
2M1L08
2M3L01
2E1N11
2EIN12
2S1NO01
251503
251805
2S3N01
2E2509
2E2804
2E1NO4
1C2L01
2S2N01
2M2NO1
2E1INO1L
1PILO1
1C1L05
1C1L.01
2L2102
2L11L01
282801
2EINO3
2E1INO5
2E1INO6
2E1INO7
2E2N04
2E2NO09
2E2501
2E2S06
2E2507
2E2811
2E2S12
2E2S15
2E2819
2E4807

& 02B

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

As of April, 1992

DESCRIPTION

G & A (Mobilization)

Purchase Small Tools

Remodel Project Offices
Recondition Jobsite

Set Up Shop Facilities

Operator Training (Mobilization)
Relocate NP-PS-13 to Pit

Cut Slopes NP-0OP-19

Seal PW-2/3 Adit

Seal H-1 Adit

Plug Drill Holes

Demolish No. Paguate Structures
Cut SP-W0O-38 Slopes

Cut SP-WO-14 Slopes

Haul NP-PS-14 to Pit

Interim CMC (Mobilization)
Dewater No. Paguate Pit

Land Surveying-No. Paguate
Build No. Paguate Haul Roads
RPM Office-1st Year Plan

Environmental Monitoring-1lst Year Plan
CMC & Consulting Services-1st Year Plan

LCC Insurance-Interim Work
LCC G & A-1st Year Plan
Dewater So. Paguate Pit
NP-PS-18 to No. Paguate Pit
NP-PS-15 to No. Paguate Pit
NP-PS-16 to No. Paguate Pit
SP-PS-01 to No. Paguate Pit
Slope NP-WO-04

Slope NP-HW-25

Slope SP-WO-13A/W0-10

Slope SP-WS-18C/WT-19

Slope SP-WT-03

Slope SP-WT-19A

Slope SP-WM-~12

Slope SP-WT-16/37

Misc. So. Paguate Sloping
Cleanup SP-CS-62/33

MONTH
CLOSED

2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
4/91
7/90
7/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
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WORK
PACKAGE
NUMBER

2E2NO3
2E2NO02
2E2J15
2E3N14
2E3N15
2E3816
2E3S18
2E2NO0O8
2E3820
2E3NOQO2
2E3N19
2E3NO9
2E3N18
2EINO2
2E3N10
2E1S802
2EINI10
2E3NO7
2E3813
2E3819
2E3NO8
1C1L0O5A
1P1LO1A
1C1LO1A
2M2NO1
2M3L02A
2L2L0ZA
2M1X01
252301
2557302
255502
285N02
2E5S502
2E5S01
2E5NO2
2E5NO1
2E2502
2E1803
2E2S18

NFIDENTIAL

As of April, 1992

DESCRIPTION

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

MONTH
CLOSED

Cut Slopes NP-WS-03

Cut Slopes NP-W0-02

Cut Slopes JP-WS-15

Shale Borrow for NP-D4
Shale Borrow for NP-D5
Shale Borrow for SP-PS-01
Shale Borrow for SP-W0-04
Cut Slopes NP-WM-12

SP-38 Shale from SP-WS-07
Topsoil NP-D2

Shale Borrow NP-D2
Topsoil NP-D3

Shale Borrow NP-D3

Haul to Pit NP-PS-17

Soil Borrow NP-D5

Pit Backfill SP-PS-02
NP-WT~10 Pit Backfill
Topsoil to NP-D4

Topsoil to SP-DI1B
Topsoil to SP-DI1O

Topsoil to NP-D1

PY-91 Environmental Monitoring
POL Project Management PY-91
Engineering/Consulting Svcs.

Surveying PY-91
Training PY-91
LCC Insurance PY-91

Barricade Road Closure PY-91

Dewater Jackpile Pit PY-91

Construct Fences-Jackpile Area
Construct Fences-S. Paguate Area
Construct Fences-N. Paguate Area

Trim S. Paguate Highwalls

Scale S. Paguate Highwalls

Trim N. Paguate Highwalls

Scale N. Paguate Highwalls

Cut Slopes SP-WS-17

SP-PS-02 Additional Volume

Backfill SP-0P-34 (Sh-2)

9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
11/91
11/91
11/91
11/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
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WORK
PACKAGE
NUMBER

2E2817
2E2S16
2E2814
251801
2E2NQO7
2E4NO1A
2E4NO1B
2E33811
2E2S803
2E2J20
2E3509
2E3J15
2E3808
2E3503
2E3817
2E35802
2E3S514
2E3801
2E3821
2E4N0O1
2E2J24
2E3NO6
2E3N13
2E3S12
2581502
2E3807
2E1J06
2E3805
2E3506
2E3504
2E1J05
2E3N04
2515804

C

O

NFIDENTIAL

As of April, 1992

DECRIPTION

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

MONTH
CLOSED

Backfill SP-0OP-34 (SP-~14)
Backfill SP-0P-34 (D4 East)
Backfill SP-0P-34 (D4 West)
Seal P-13 Adit

Regrade NP-DN-22

N. Paguate Backfill-East
N. Paguate Backfill-West
Topsoil SP-D11

Cut Slope SP-WO-13B & WS-18A
Cut Slope JP-W0-14
Topsoil SP-D9

Topsoil to H-1 Mine Area
Topsoil to SP-D8

Topsoil to SP-D3

Shale Cover to SP-14
Topsoil to SP-D2

Shale Cover SP-WO-13A
Topsoil SP-DI

Shale Cover SP-WO-10

Pit Backfill NP-CS-24

Cut Slopes JP-W0-66

Soil Cover NP-D9

Shale Cover NP-D9

Soil Cover SP-D12

P-10 Closure

Scil Cover SP-D7

Pit Backfill JP-WO-10
Soil Cover SP-D5

Soil Cover SP-D6

Soil Cover SP-D4

Pit Backfill JP-PS-26
Soil Cover NP-D9

Seal Vent Holes

12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
9/91
9/91
9/91
9/91
9/91
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION

Minor amounts of precipitation occurred during April, 1992 but the operational
impact was minimal. Production in some areas was down slightly since the
remainder of the LCC field personnel received 40 hours of hazardous management
training. Cash flow continues to track as projected with no corrective actions being
needed. Project is approximately 14 months ahead of the Jacobs baseline.
Performing seeding work this spring is to take advantage of better-than-expected
moisture conditions due to the wet winter weather.
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6.2 VARIANCE & VARIANCE EXPLANATIONS

NONE for April, 1992
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino}
}Pueblo of Laguna
Victor Sarracino}

MONTHLY INSPECTION REPORT--APRIL, 1992
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O0. BOX 194 Tribal Building
Reclamanon Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

Date: May 1, 1992
To: Jim Olsen, Jr., P.E. - RPM

From: Victor A. Sarracino and Marvin Sarracino
Reclamation Technicians II

Ref: INSPECTION REPORT MONTH OF APRIL, 1992

The weather for this month was not a factor on the earth moving operations of the Laguna
Construction Company. The reseeding sub-contractor James Ranch, was affected by high winds
causing the crew to shutdown early.

The scrapers are hauling shale to NP-WO-02 and have finished the Rio Moquino bench cut on
NP-WO-02 & NP-WO-01. The scrapers should be there through May.

The trucks are hauling to JP-OP-41, waste material from JP-WO-07, Protore from JP-PS-24 and
JP-PS-25. The trucks will remain there through May.

The dozers are in several different areas: pushing JP-WO-11 into JP-OP-41, working with the
scrapers on NP-WO-01 and NP-WO-02, working with the trucks pushing contaminated soils and
protore at JP-WO-07, JP-PS-24 and JP-PS-25. Sloping on JP-WS-17 and backfill at NP-OP-21. The
dozers should be in these places through May.

Weather Station is on line. Power and data settings are installed. Data is being collected.

Air station filters were taken to TMA\Eberline. No air filter results received this month. One air
station was set up at Bell Rock Mesa, results pending. TMA\Eberline did no exposure surveys this
month. All air pumps received maintenance. The RGM-2 is running very well and recording data.
The RGM-2 unit data is being logged on the computer.

Gamma surveys continue to read below twice background in all buildings. Two lunch trailers were
put on shale platforms and moved to other locations. Their readings are below twice background.
TMA\Eberline took no alpha exposure measurements this month.

Hazardous Waste Training was completed this month by the scraper and dozer crews. The
training was sponsored by the Laguna Construction Company. All persons completing the 40 hour
course will receive a certificate.

Fencing has kept the horses out of the revegetated areas but further assistance may still be
required to keep them out. The BIA will assist in the removal of the horses when needed. Notices
of these activities have been posted by the BIA and the Governor has been informed by the JRP
Office.

The technicians are involved with tutoring the Tribal personnel on the use of their computer and
its software. This training is available to all who are interested.

The aerial survey markers at various sites throughout the mine are repaired. The aerial photo will
be taken late this month or early next month depending on the weather.
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Inspection Report for month of April contd.

James Ranch has finished reseeding the housing area and SP-D11. They still need to do South
Paguate areas and North Paguate areas including slopes.

A tour of the mine was given to 6 students and their teacher. The students were from the Laguna-
Acoma High School and were studying geology. a Video crew from L.A.LA. doing a promotion
video for C.E.R.T. was also given a tour and video footage was shot on the site.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Special Cases:
1. The weather station is set up.
2. TLD Badges and Radon Detectors were changed out this month.

3.29 CFR 1910 Hazardous Waste Training was conducted.
LCC personal was in attendance.

4. Filters have been sent to TMA\Eberline results are pending.
One pump was set up at Bell Rock Mesa.

5. Fencing has helped with the problem of horses grazing in the revegetated areas.
6. Training is being provided to the planners and facilities personnel and will be ongoing.

7. Tours were given to Laguna-Acoma Geology students and a Video crew from LA.LA.
doing a promotion for C.E.R.T.

8. James Ranch has begun to reseed in some areas this month.

9. Aerial markers are being fixed. The Biannual photo to be taken at
the end of this month or early next month.

FILE: INSP0492.DOC
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